
PRINCE2[®] Practitioner Upgrade

Duration: 2 Days Course Code: P2U

Overview:

PRINCE2[®] has established itself as the premier approach to managing projects. PRINCE2[®] is generic – capable of being applied to any kind of project – scalable and business-driven. Organisations that have adopted the PRINCE2[®] have claimed that they have been able to achieve greater customer satisfaction during and at the end of projects, to reduce costs and to realise greater benefit from project deliverables. The Registered PRINCE2[®] Practitioner qualification is now established as an external competence measure by organisations in the UK, the Netherlands, Australia and elsewhere.

PRINCE2[®] is a Trade Mark of the Office of Government Commerce.

PLEASE NOTE: This course is over two days, whereby day one is a full training day and day two is a half day where the delegate will do the exam.

Target Audience:

The aim of this course is to prepare people who have already passed their PRINCE2[®] Foundation exam to move to the 'next level' – the PRINCE2[®] Practitioner examination. The course follows the standard syllabus issued by the PRINCE2[™] Examinations Board, which focuses on the PRINCE2[™] framework and how this might be applied pragmatically to real projects.

Objectives:

- Understand the need for project management and how PRINCE2[®] meets that requirement
 - Design a robust and appropriate project organisation
 - Apply appropriate controls at different levels and at different points in the life cycle of a project
 - Understand the PRINCE2[®] process model and apply the PRINCE2[®] processes
 - Take the PRINCE2[®] Practitioner examination paper.
-

Prerequisites:

All delegates should have passed the PRINCE2[®] Foundation examination.

Testing and Certification

Delegates will take the PRINCE2[®] Practitioner or Re-registration exam at the end of this course. Exam fee is included in the list price.

Follow-on-Courses:

- None recommended
-

Content:

- Background ; Objectives

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

Project control

- Stage assessments

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project

Processes

- Starting up and initiating a project

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project

- documentation and filing
- Coping with Case Studies

Project organisation

- Organisational structure

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of

- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project

- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project

- different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project

- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

Quality

- Ensuring quality
- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project

- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path
- Configuration Librarian
- CM Library
- Directing a project
- Managing stage boundaries
- Controlling a stage
- Managing product delivery
- Closing a project
- Scaling PRINCE2® for use with projects of different type and/or size
- Implementing PRINCE2® Project documentation and filing
- Coping with Case Studies

in practice

- Tailoring PRINCE2® for different business environments
- Foundation and Practitioner – the differences
- Review of current knowledge
- Roles and responsibilities
- The project board
- The project manager
- Team management
- Project assurance
- Project support
- Components ; types of plan
- Planning techniques – the focus on products
- Establishing project and stage tolerance
- Checkpoints ; highlight reports
- Handling exception situations
- Project reporting
- Quality planning
- The Quality Path

